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A member of Conservation Ontario 

ADDENDUM NO. 1 
RFQ 02/2026 – Lamont Creek Floodplain Mapping 

 

Issued: February 27, 2026 

 

Important Notice: 
The deadline for quote submissions has been extended to March 6, 2026 at 4pm. 

 

Summary of Questions received between February 24 – 26, 2026. 

1. Clarifications on Milestones, Deliverables & FHIMP Requirements 

Question Response 
1.1 The RFQ lists “Interim Report/Memo – 

Hydraulic Assessment” twice (Apr 30 
& Sep 4). Are these two separate 
deliverables? 

The April 30 milestone label is incorrect 
and should read “Hydrologic 
Assessment.” It is not part of this RFQ’s 
scope. 

1.2 Can consultants include additional 
interim milestones in their work plan 
for partial billing? 

We are open to interim milestones and 
can discuss further. The FHIMP 
payment schedule restricts our ability 
to fully bill (and provide payment) for 
deliverables until each milestone is 
met. However, there may be 
opportunities to bill and provide partial 
payments between milestones. 

1.3 Section 3 of the RFQ specifies that the 
final reports are to be submitted by 
October 31, whereas Table 3 specifies 
a deadline of November 6. Please 
provide clarification on the required 
deadline. 

Milestones in Table 1 are between the 
NVCA project team and the FHIMP 
project administrators. The final report 
due date of October 31 is set to provide 
a buffer between the consultant 
submission on our submission to the 
province, for final review and 
acceptance. 

 

2. Clarifications on Scope of Work  

Question Response 
2.1 The Data Collection Report timeline 

(and early-spring fieldwork) may not 
allow enough time for reconnaissance 

NVCA may be able to request a 
schedule extension so survey data can 
be incorporated. The full team’s Data 
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planning, NVCA approval, and survey 
work. Can timelines be adjusted? 

Collection Report deadline is April 17, 
but there may be some flexibility, 
pending approval from the FHIMP 
project team. 

2.2 Why does the modelling not extend to 
the confluence [of McIntyre Creek] 
and capture the additional structures 
on County Road 7 and within Wasaga 
Beach?  
 

The focus area for this project is the 
Stayner settlement area, as part of the 
project funding is provided by 
Clearview Township. The limits shown 
can be considered the minimum 
required extents for project delivery 
and for bid evaluation. We would 
welcome optional scope items to 
extend the hydraulic model 
downstream.   

2.3 Several bidders requested an 
estimated structure count to support 
pricing and scheduling of fieldwork. 

NVCA expects 15–20 
structures/crossings to be surveyed. 
Final confirmation will occur through 
the Field Reconnaissance Plan. 

2.4 Is existing bathymetric data available, 
or must the consultant collect new 
data? 

Bathymetric data is not available. 
Representative channel cross-sections 
are expected to be surveyed as part of 
the field reconnaissance program. 

2.5 Is there an existing 2D HEC-RAS 
model for Lamont Creek or does this 
study assume a new hydraulic model 
will be created from scratch. 

The scope assumes development of a 
new 2D hydraulic model. Existing 2D 
modelling is not available for reuse. 

2.6 What is the anticipated date that the 
news flows will be available from the 
consultant currently updating the 
hydrology? 

Updated flows are expected by May 
2026. Hydrology is outside this RFQ. 

2.7 The RFQ specifies 3 scenarios for 
flood hazard modelling (Regional, 
1:100-yr, and 1:350-yr). Are the 
Flood Hazard Maps to include all 3 of 
these scenarios? 

Yes, mapping must include all 
1:100-year, Regional, and 1:350-year 
scenarios. 

2.8 For mapping deliverables, does NVCA 
have a preferred map scale and/or 
target number of sheets expected for 
this assignment? 

NVCA does not specifically have a 
preferred map scale. Map preparation 
should focus on readability for the 
specific study area. For comparable 
floodplain mapping projects, we have 
seen up to 50 sheets to present all 
Regulatory Floodplain Mapping results 
at a readable scale. 

2.9 In the Community Engagement 
portion of the RFQ (under Section 
B.4) it mentions “supporting NVCA 
staff with at least one public 
engagement opportunity (in-person 

This task includes attending at least 
one NVCA-hosted engagement session 
and supporting preparation of 
associated materials 
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or virtual)”. Does this include 
conducting a Public Information 
Centre or just providing supporting 
materials for the NVCA staff to 
conduct a Public Information Centre? 

2.10 Can the per-session fees associated 
with any additional public 
engagement opportunities be 
provided as a provisional item, 
separate from the quote? How would 
this provisional item factor into 
NVCA’s evaluation of the proposed 
project cost, if the number of 
engagement sessions is not known. 

Yes, listing additional engagement 
sessions as a provisional per-event 
item is acceptable. These provisional 
costs will be noted but will note form 
part of the core price evaluation. 

2.11 Preparation of notices/webpage 
content creation is listed as a 
required service under both 
"Engagement Planning & Materials 
Development" and "Public 
Dissemination and Outreach". Are 
these two separate tasks, or has the 
same task been duplicated in two 
sections of the RFQ? 

The intent of the “Engagement 
Planning & Materials Development” 
paragraph is to present the 
engagement plan elements to the 
NVCA for approval, prior to issuing 
these materials to the public. These 
items are duplicated in the “Public 
Dissemination & Outreach” bullet to re-
iterate the materials that will 
ultimately be disseminated to the 
public. 

2.12 Please clarify the number of notices, 
web pages, FAQs and map 
explanations that will be required to 
facilitate the community engagement. 

The exact number will be finalized with 
the successful proponent through the 
Engagement Brief. Generally, one 
version of each key material type 
should be assumed. 

2.13 Please provide clarification on the 
required scope of 
stakeholder/indigenous engagement 
support. Who are the 
stakeholders/indigenous communities 
with whom engagement is expected, 
what is the scope of required 
engagement, and at what stage(s) of 
the project is the engagement to 
occur? 

Engagement support is expected to be 
light, such as preparing draft 
communications. The consultant’s 
proposed engagement plan will be 
reviewed, and any additional effort - if 
required - may be negotiated 
separately. 

 

3. Administrative Requirements 

Question Response 
3.1 Should proposals be submitted by 

email? 
Yes, PDF via email to 
jcourtemanche@nvca.on.ca is 
preferred. 
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3.2 The RFQ index lists “Section C - 
References,” but the section is not 
included. Are references required? 

There is no requirement to submit 
references for this RFQ. The reference 
to Section C was unintended and 
remains form older template language. 

3.3 Should proof of insurance and WSIB 
be included in the proposal or only 
provided by the successful bidder? 

Proof may be submitted after selection 
and before contract execution. 

3.4 Section A.7 of the RFQ requires 
workers to be licensed electricians and 
to have working at heights training. Is 
NVCA willing to waive these 
requirements? 

Yes we will not require these 
certifications as they do not apply to 
this project.  

 
3.5 Would you like the consultant to assist 

with filling out the Canada Flood Maps 
Inventory compliance forms? 

This is not part of the RFQ scope, but 
consultants may include it as an 
optional item. 

3.6 Is there a submission page limit, and 
may items like CVs and schedules be 
appended? 

No page limit has been set for this 
submission. 

3.7 Will NVCA issue a standard contract 
form? 

Yes - NVCA intends to use its standard 
Agreement, subject to internal 
confirmation. 

 

END OF RFQ ADDENDUM NO. 1 
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