



Nottawasaga Valley Conservation Authority Transition Plan Timeline

| Prescribed Dates | Key Deliverables | Where is the NVCA? |
|---------------------------------|--|--|
| December 31, 2021 | Transition Plan | Submitted prior to December 31, 2021 |
| February 28, 2022 | Inventory of Programs & Services | Submitted prior to February 28, 2022 |
| July 1, 2022 to October 1, 2023 | Quarterly Progress Reports: status of inventory & agreement negotiations | Quarterly Reports are being submitted as required. |
| October 1, 2023 | Requests for Extension | Not being requested. |
| January 1, 2024 | Transition Date: All required MOUs/Agreements to be completed | Conversations started with Municipal staff |
| January 31, 2024 | Final Report: final inventory & statement of compliance re: agreements | To be completed when above is complete. |